

# Tampa Interstate Study Supplemental EIS Summary Schedule

TASK	2017												2018												2019												2020														
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC			
Study Initiation	★																																																		
Concept Development																																																			
Public Workshops										★																																									
Concept Refinement																																																			
Environmental Technical Analysis																																																			
Public Workshops																																																			
Identify Recommended Alternative																																																			
Finalize Engineering & Environmental Analysis																																																			
Prepare Draft SEIS																																																			
Public Hearing																																																			
Prepare Final SEIS and ROD																																																			
NEPA Complete																																																			

Early Works